
SUMTER COUNTY BOARD OF COMMISSIONERS 
EXECUTIVE SUMMARY 

 
SUBJECT: Change to Work Order #6 with Volkert & Associates on American Recovery and 

Reinvestment Act Resurfacing Projects. (Staff recommends approval). 
REQUESTED ACTION: Board Approval 
 
  Work Session (Report Only) DATE OF MEETING: 10/13/2009 
  Regular Meeting  Special Meeting  
    
CONTRACT:  N/A Vendor/Entity:  Volkert and Associates 

Inc. 
 Effective Date: 2/24/2009 Termination Date:  11/30/2009 
 Managing Division / Dept:  Public Works / Road & Bridge  
 
BUDGET IMPACT: $39,424.00  106-340-541-xxxx 

       $81.00  103-340-540-3100 
 Annual FUNDING SOURCE: County Transportation Trust  
 Capital EXPENDITURE ACCOUNT: 106-340-541-6551 (C-48 Project)  

106-340-541-6555 (C-476 Project) 
103-340-541-3100 (LAP) 

 N/A  
 

HISTORY/FACTS/ISSUES: 
On February 24, 2009, the Board approved Work Order # 6 to Volkert and Associates, Inc (Volkert) in the 
amount of $49,900.  The scope of work included: 
 
1. $6,500.00   LAP Certification/Completed (103-340-541-3100) 
 
2.  and 3.  $43,400.00   Provide FDOT with new cost estimates that reflect roadway upgrades such as ADA, 
guardrail improvements, etc. and provide a "design-build" Request for Proposal (RFP) with 60% plans and 
specifications.  (Cost split between C-48E and C-476 W). 
 
The following changes occurred which impacted items #2 and #3: 
 

a. FDOT disapproved the County's utilization "design-build" process and determined the best course of 
action was a "design-bid-build" process. 

b. Public Works direction to include the construction of two foot wide paved shoulders on both C-48 and 
C-476 resurfacing projects.   

c. FDOT implemented new design standards which resulted in additional field inspections, survey and plan 
updates.   

   
Below is a new cost accounting for Work Order #6 

 

Invoices 
Processed as of 

9/1/09   
Add'l Work Completed 

but Not Paid   
Total Work Cost as of 

9/30/09   

Work to be 
Accomplished  

10/1/09-11/30/09 
C-48E          21,679.00                     24,056.00                        45,735.00                          1,500.00  

C-476W          21,695.00                     12,368.00                        34,063.00                          1,500.00  
LAP            6,500.00                           81.00                          6,581.00     

          49,874.00                     36,505.00                        86,379.00                          3,000.00  
Current WO #6 and requested increase to WO #6 will cover cost associated through the bid process on C-48 E 
and C-476 W.  When projects are nearing the construction phase a WO covering additional professional services 
will be presented to the Board.  
Request before the Board is for an increase to WO #6 to cover additional work completed as of 9/30/09 in the 



amount of $36,505.00 and anticipated work from 10/1/09 thru 11/30/09 in the amount of $3,000.00 
           
 

 

 


